
 
 
 
 
 

This Week – Ongoing Work – 2/5/07 through 2/9/07 
 
• Carpet and chair installation is complete in the North and South Orientation Theaters.  Workers are now completing 

work on the millwork and fabric wall panels and have begun installing bronze railings.  The millwork door frames 
have been installed in both theaters and the upper level solid wood exit doors will be installed later in February.   

• Masons have completed setting most of the marble base stone in the East Front at the Rotunda level.  Sandstone 
installation above the base stone has begun on the south side of this work zone. 

• Workers have completed the ceiling work above the staircase and escalator paths in the transition zone between the East 
Front of the Capitol and the CVC.  The escalator contractor has begun assembling the temporary platforms that will support 
the escalators until they are positioned completely into place by chain hoists.  Masons have resumed setting the step stones 
on the upper portion of the central staircase.  Ceiling drywall installation continues at the Crypt level. 

• In the Exhibition Hall, plaster work is complete on the decorative ceilings above the virtual House and Senate Theaters.  
Drywall installation is complete on the House theater walls.  Workers continue installing the glass floor panels in the center 
of the Hall around the Wall of Aspirations.  Workers have completed installation of the central door frames and sliding 
panels and are now installing steel elements that will support the last remaining stone to be installed in the Hall. 

• Masons continue setting granite floor tiles in the Food Service servery area.  Carpet installation is complete in the 
three main seating areas and tile work will be completed around these areas within the next two weeks. 

• Millwork is nearly complete in two meeting rooms near the Congressional Auditorium and carpet installation may begin 
within two weeks.  Painters have applied the first coat of paint to the ceiling plaster and soffits in these meeting rooms. 

A worker vacuums newly laid carpeting in one of the Food Service seating areas.  Tile work surrounding these areas will be completed in February. 
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Near a stair leading to the Great Hall, workers measure connections points for a bronze railing.  

Stone masons set Tennessee Valley marble in a basket-weave 
pattern in an atrium space near the Congressional Auditorium.  

• Masons have completed most of 
the stone work along the north 
entrance approaches and continue 
to set stone to the façade of the 
south entrance and the walls 
alongside the south entrance stair. 

• Workers have completed 
placement of concrete floor panels 
in the Congressional Auditorium.  
Some of the floor panels have 
already been removed clearing the 
way for installation of electrical 
wiring below the floor.   

• In House Expansion Space, 
workers have completed all 
structural steel work in the House 
Hearing Room and continue 
framing the ceiling.  Steel support 
work for accordion partition walls 
is nearly complete in adjacent 
meeting rooms while millwork 
installation and painting continues in these areas.  In Senate Expansion Space, ceiling grids are being installed in 
several meeting rooms and installation of projection system lifts will begin within the next two weeks.  By the end of 
February, crews may begin carpet and door installation throughout the Senate Recording Studio on the upper level. 

 

Next Week – 2/12/07 – 2/16/07 
 
CVC and East Front Plaza Work  
• Escalator installation will continue in the transition zone between 

the CVC and the East Front of the Capitol.  Ceiling work will 
continue at the Crypt level and stone installation will continue at 
the Rotunda level. 

• In the Great Hall, masons will continue setting stone in the water 
fountains at the base of the staircases. 

• Workers will continue installing the five-foot-square thick 
glass floor panels in the Exhibition Hall.  Drywall and plaster 
work will continue along the walls of the virtual House and 
Senate Theaters.  Ceiling panel installation will begin. 

• Installation of bronze railings and finishing work to the wood and 
fabric wall panels will continue in both Orientation Theaters.   

• Carpet installation may begin in meeting rooms near the 
Congressional Auditorium. 

• Crews will complete removal of concrete floor slabs in the 
Congressional Auditorium.  Electrical work will continue.  

• Installation of kitchen equipment will continue in the Food 
Service Area. Installation of granite tiles will continue around 
carpeted areas. Kitchen ceiling panel installation will resume. 

• Masons will continue setting exterior stone along the CVC 
entrance zone.  

• Stone work will continue in the East Front at the Rotunda 
level.  By the end of the month, masons will try to set stones 
at a pace of approximately 70 stones a day. 

• Installation of wood and bronze door frames will continue in many areas throughout the CVC. 
 

For additional information about the CVC project, contact the project communications officer, Tom Fontana, at tfontana@aoc.gov or 
visit the project web site at www.aoc.gov.  Be sure to click on the “Capitol Visitor Center” link on the homepage. 


